
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/09/2018

ESTIMATE SUMMARY 09:53:47

CONTID: C20758         ESTIMATE NO: 0003 PROG 2005

PCN: 20758-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAST SIDE VAIL PASS MP 190 TO 197.5 PERCENT TIME:

PROJECT NO: NHPP0702-354                  

I-70 EAST SIDE VAIL PASS

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,347,397.83 PARTICIPATING $ $ 2,060,410.27

AWARD PROJECT AMT: 6,727,609.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -41,075.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.92

FIXED COMPLETION DATE

FIXED COMPLETION DATE

58.33%

3,061,587.03

2,060,410.27

2,060,410.27

2,019,334.55

$

$

$

$

4,285,810.80

0.00

4,285,810.80

0.00

4,285,810.80

-100,914.15

0.00

4,184,896.65

0.00

AMOUNT DUE 4,184,896.65 2,019,334.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,019,334.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

101.0 TIME ALLOW: 10/5/2018 ??:??:??

ORIG TIME ALLOW: 10/5/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2018

05/01/2018

08/09/2018

12/07/2017

12/26/2017

01/12/2018

05/01/2018
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PCN: 20758-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 117,604.600

112,436.200

202-00240  
 

342,760.79230,040.800

167,529.94

368,985.000

SY  

1.49000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

59,448.000

SF  

1.14000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

5.000

EACH

207.03000

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

15,320.000

LF  

4.23000

0025 *Removal of Guardrail Type 4 2,623.000

0.000

202-01140  
 

82,703.192,623.000

0.00

2,759.000

LF  

31.53000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

40.000

EACH

221.65000

0035 Unclassified Excavation (Complete In Place) 352.000

0.000

203-00010  
 

32,088.32352.000

0.00

353.000

CY  

91.16000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

193.87000

0045 Truck 0.000

0.000

203-01580  
 

0.000.000

0.00

40.000

HOUR

108.69000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

226.89000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

284.67000
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PCN: 20758-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

9.000

203-02330  
 

789.309.000

789.30

40.000

HOUR

87.70000

0065 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

30.000

CY  

207.03000

0070 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

10.35000

0075 Aggregate Bag 1,200.000

0.000

208-00035  
 

24,840.001,200.000

0.00

1,200.000

LF  

20.70000

0080 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,552.741.000

0.00

1.000

EACH

1,552.74000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

87.70000

0090 Removal and Disposal of Sediment (Equipment) 0.000

6.000

208-00105  
 

647.106.000

647.10

6.000

HOUR

107.85000

0095 Sweeping (Sediment Removal) 12.000

0.000

208-00106  
 

2,794.9212.000

0.00

40.000

HOUR

232.91000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

103.52000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

2,068.000

SY  

34.83000

0110 *Hot Mix Asphalt (Grading SX) (75) 11,926.500

17,010.140

403-34701  
 

2,095,880.8428,936.640

1,232,044.44

43,000.000

TON 

72.43000
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PCN: 20758-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Asphalt Cement Performance Grade (PG 58-28) 680.200

966.200

411-03352  
 

594,679.681,646.400

348,991.44

2,508.000

TON 

361.20000

0120 Emulsified Asphalt (CSS-1H) 7,750.000

11,200.000

411-10253  
 

58,366.0018,950.000

34,496.00

24,500.000

GAL 

3.08000

0125 Riprap (9 Inch) 60.000

0.000

506-00209  
 

6,211.2060.000

0.00

60.000

CY  

103.52000

0130 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

46.86000

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

15,113.000

LF  

33.46000

0140 *Guardrail Type 7 (Style CA) 2,623.000

0.000

606-00710  
 

309,382.852,623.000

0.00

2,759.000

LF  

117.95000

0141 Added Item (Dollar)/ Concrete Price Reduction -726.880

-20.000

900-00006  
 

-746.88-746.880

-20.00

0.000

DOL 

1.00000

0145 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

13.000

EACH

1,154.25000

0150 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

13.000

EACH

2,395.27000

0151 Transition Ty 3G CMO No. 2 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

3,891.60000

0155 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

1,319.44000
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PCN: 20758-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

26.000

EACH

3,004.80000

0165 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

24.000

EACH

41.41000

0170 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,000.000

LF  

7.25000

0175 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

4.000

EACH

3,623.07000

0180 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

67,977.000

LF  

0.06000

0185 *Mobilization 0.600

0.400

626-00000  
 

384,643.651.000

153,857.46

1.000

L S 

384,643.65000

0190 *Public Information Services (Tier III) 0.400

0.200

626-01103  
 

4,658.230.600

1,552.74

1.000

L S 

7,763.71000

0195 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

699.000

GAL 

101.45000

0200 *Pavement Marking Paint (High Build) 494.000

843.000

627-00013  
 

48,439.511,337.000

30,541.89

1,398.000

GAL 

36.23000

0205 *Flagging 511.400

194.750

630-00000  
 

23,860.81706.150

6,580.60

2,500.000

HOUR

33.79000

0210 *Traffic Control Inspection 24.000

15.000

630-00007  
 

14,412.4539.000

5,543.25

68.000

DAY 

369.55000
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PCN: 20758-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Traffic Control Management 31.000

13.000

630-00012  
 

46,457.8444.000

13,726.18

90.000

DAY 

1,055.86000

0220 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,583.802.000

0.00

4.000

EACH

791.90000

0225 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

369.55000

0230 *Construction Traffic Sign (Panel Size A) 8.000

0.500

630-80341  
 

718.008.500

42.24

17.000

EACH

84.47000

0235 *Construction Traffic Sign (Panel Size B) 26.000

4.500

630-80342  
 

2,898.4230.500

427.64

61.000

EACH

95.03000

0240 *Construction Traffic Sign (Panel Size C) 16.000

0.000

630-80343  
 

1,689.4416.000

0.00

48.000

EACH

105.59000

0245 *Construction Traffic Sign (Special) 45.750

0.000

630-80344  
 

1,449.3645.750

0.00

142.000

SF  

31.68000

0250 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,223.461.000

0.00

2.000

EACH

4,223.46000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

2,639.661.000

0.00

2.000

EACH

2,639.66000

0260 *Drum Channelizing Device 65.000

0.000

630-80360  
 

1,372.8065.000

0.00

300.000

EACH

21.12000

0265 *Drum Channelizing Device (With Light) (Flashing) 12.500

0.000

630-80363  
 

330.0012.500

0.00

25.000

EACH

26.40000
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PCN: 20758-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Drum Channelizing Device (With Light) (Steady Burn) 1.500

0.000

630-80364  
 

39.601.500

0.00

20.000

EACH

26.40000

0275 *Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

1,003.070.500

0.00

1.000

EACH

2,006.14000

0280 *Traffic Cone 100.000

0.000

630-80380  
 

1,584.00100.000

0.00

700.000

EACH

15.84000

0285 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

9,523.49000

0290 *Mobile Attenuator 1.000

0.000

630-85020  
 

26,396.621.000

0.00

2.000

EACH

26,396.62000

0295 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

20,703.23000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 4,989.350

7,003.330

700-70016  
 

11,992.6811,992.680

7,003.33

40,000.000

F A 

1.00000

0315 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 49,447.340

55,272.720

700-70019  
 

104,720.06104,720.060

55,272.72

104,720.060

F A 

1.00000
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PCN: 20758-BID    ESTIMATE RUN 08/09/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A On-The-Job Trainee 574.000

1,384.000

700-70023  
 

1,958.001,958.000

1,384.00

5,000.000

F A 

1.00000

0330 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,239,021.512,060,410.277,300,608.53CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 *Field Office (Class 2) 1.000

0.000

620-00002  
 

19,668.071.000

0.00

1.000

EACH

19,668.07000

0345 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,527.421.000

0.00

1.000

EACH

15,527.42000

0350 *Sanitary Facility 1.000

0.000

620-00020  
 

11,593.811.000

0.00

1.000

EACH

11,593.81000

CAT 46,789.300.0046,789.30CURRENT AMT0400 $ $ $

$ 4,285,810.812,060,410.27$7,347,397.83$CURRENT AMTPROJECT TOTAL


